

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------|--|--|----|---|------------|------------|-----------|------------|------------|------------|---------------------|------------|------------|------------|------------|------------|------------|------------|---------------|---------------|---------------|---------------|-----|--|------------|------------|------------|------------|------------|--|--|
| 50202010-02 | Food and accommodation for the conduct of Operational Planning Workshop and Updating of Municipal Data List 7 | FPMA Rice | No | NP-53.10 Lease of Real Property and Venue | n/a | n/a | n/a | n/a | n/a | n/a | 5/24/2023 | 05/31/2023 | 06/16/2023 | 06/07/2023 | 10/07/2023 | 10/07/2023 | GOP | 242,000.00 | | 231,000.00 | 231,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50202010-02 | Supply and Delivery of Meals and Snacks for 900 pax to be served during the conduct of Technical Briefing with CALABARZON Rice Farmers re Implementation of Commercial Hybrid Rice Production under MASAGANA Program FY 2023 | FPMA Rice cont./ Rice ESSETS cont. | No | NP-53.9 - Small Value Procurement | n/a | 03/28/2023 | n/a | n/a | 03/31/2023 | n/a | 04/12/2023 | 04/19/2023 | 05/09/2023 | 06/07/2023 | 28/07/2023 | 28/07/2023 | GOP | 720,000.00 | 720,000.00 | 711,000.00 | 711,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203900-00 | Supply and Delivery of various other supplies for official use for updating the Registry System for Basic Sectors in Agriculture (RSBSA) | RSBSA | No | NP-53.9 - Small Value Procurement | n/a | 03/16/2023 | n/a | n/a | 03/16/2023 | n/a | 3/23/2023 | 03/27/2023 | 04/19/2023 | 5/30/2023 | 23/06/2023 | 23/06/2023 | GOP | 616,785.00 | 616,785.00 | 513,985.00 | 513,985.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Construction of 9 Units Bioreactor & Climate-Controlled Finisher Operation Facility for Swine Production Facility in 4th District of Batangas Province | Livestock PAEF | No | Competitive Bidding | 03/08/2023 | 03/10/2023 | 3/20/2023 | 04/11/2023 | 04/11/2023 | 04/11/2023 | 4/13/2023-4/20/2023 | 05/11/2023 | 5/18/2023 | 5/23/2023 | 06/08/2023 | 18/08/2023 | 18/08/2023 | GOP | 47,999,757.68 | 47,999,757.68 | 47,998,947.44 | 47,998,947.44 | | Ina. Eric B. Africa, Dr. Nellie Bas, Ms. Fe B. Basse Fr. Jayson Siagco, Mr. Raül Mercado, Mr. Sancho Biancha, Mrs. Leticia Agnas, Mr. Ibarra G. Paulino, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon Mr. Gregorio De Guzman, Ms. Sebastiana Candelaria, Mr. Helento D. Luallhati Jr., Ms. Sarah P. Debrava-Maten. | 03/10/2023 | 03/10/2023 | 03/10/2023 | 03/10/2023 | 03/10/2023 | | |
| 50604040-99 | Construction of 1 Unit Chicken Brooding House with Incubator Room at Braw, Marauw, Lusa City, Batangas | Livestock PSS | No | NP-53.9 - Small Value Procurement | n/a | 3/16/2023 | n/a | n/a | 3/20/2023 | n/a | 04/03/2023 | 04/10/2023 | 5/3/2023 | 06/07/2023 | 23/08/2023 | 23/08/2023 | GOP | 699,992.23 | ##### | 699,000.00 | 699,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203010-01 | Supply and Delivery of Various ICT Supplies for the official use in Updating the Registry System for Basic Sectors in Agriculture (RSBSA) | RSBSA | No | NP-53.9 - Small Value Procurement | n/a | 03/21/2023 | n/a | n/a | 03/24/2023 | n/a | 3/30/2023 | 04/03/2023 | 05/02/2023 | 5/18/2023 | 01/07/2023 | 01/07/2023 | GOP | 518,950.00 | 518,950.00 | 401,350.00 | 401,350.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50604050-03 | Supply and Delivery of Various ICT Equipment for use of mapping and encoding for Updating of the Registry System for Basic Sectors in Agriculture (RSBSA) | RSBSA | No | NP-53.9 - Small Value Procurement | n/a | 03/21/2023 | n/a | n/a | 03/24/2023 | n/a | 04/04/2023 | 04/14/2023 | 5/23/23 | 14/06/2023 | 14/06/2023 | 14/06/2023 | GOP | 697,998.00 | ##### | 675,000.00 | 675,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of Various Agricultural Supplies for the implementation of the research project entitled "Technology Adaptation of Integrated Rice, Mushroom, and Vermicompost Production System in Irrigated Areas in Batangas" | Rice R&D | No | NP-53.9 - Small Value Procurement | n/a | 03/29/2023 | n/a | n/a | 04/03/2023 | n/a | 04/11/2023 | 04/17/2023 | 05/03/2023 | 5/18/2023 | 16/06/2023 | 16/06/2023 | GOP | 510,000.00 | 510,000.00 | 507,000.00 | 507,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50205020-01 | Supply and Delivery of Various Mobile Prepaid Cellcards for DA IV-A Personnel for the period of January to June 2023 | GASS/ STYO PMED/ Other PSS/ MDS/ SAAU/ PNR/ AFISA/ FPMA RICE/ FPMA LIVESTOCK/ FPMA CORN/ FPMA HVDP/ FPMA ORGANIC | No | NP-53.9 - Small Value Procurement | n/a | 04/20/2023 | n/a | n/a | 04/20/2023 | n/a | 05/05/2023 | 05/12/2023 | 05/30/23 | 05/30/23 | 05/30/23 | 05/30/23 | GOP | 803,000.00 | 803,000.00 | 803,000.00 | 803,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of 150 bags NSIC RC 234H-NCS017 for distribution to CALABARZON farmers under Rice Masagana Program-Dry Season Planting | Rice PSS | No | NP-53.9 - Small Value Procurement | n/a | 04/12/2023 | n/a | n/a | 04/17/2023 | n/a | 05/05/2023 | 05/09/2023 | 05/30/23 | 08/06/2023 | 28/06/2023 | 28/06/2023 | GOP | 750,000.00 | 750,000.00 | 749,850.00 | 749,850.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299040-00 | Procurement of Transportation/Freight Services of Urea-Fertilizer under Rice Program CY 2023 | FPMA Rice | No | Competitive Bidding | 05/03/2023 | 5/5/2023 | 5/17/2023 | 5/29/2023 | 5/29/2023 | 5/29/2023 | 5/31/2023-6/6/2023 | 06/07/2023 | 06/08/2023 | 6/27/2023 | 07/07/2023 | 24/07/2023 | 24/07/2023 | GOP | 1,479,000.00 | 2,759,640.00 | 1,449,930.00 | 1,449,930.00 | | Ina. Eric B. Africa, Dr. Nellie Bas, Ms. Fe B. Basse Fr. Jayson Siagco, Mr. Raül Mercado, Mr. Sancho Biancha, Mrs. Leticia Agnas, Mr. Ibarra G. Paulino, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon Mr. Gregorio De Guzman, Ms. Sebastiana Candelaria, Mr. Helento D. Luallhati Jr., Ms. Sarah P. Debrava-Maten. | 05/05/2023 | 05/05/2023 | 05/05/2023 | 05/05/2023 | 05/05/2023 | | |
| 50299040-00 | Procurement of Transportation/Freight Services of Urea-Fertilizer under Rice Program CY 2023 | FPMA Rice | No | Competitive Bidding | 05/03/2023 | 5/5/2023 | 5/17/2023 | 5/29/2023 | 5/29/2023 | 5/29/2023 | 5/31/2023-6/6/2023 | 06/07/2023 | 06/08/2023 | 6/27/2023 | 18/07/2023 | 11/08/2023 | 11/08/2023 | GOP | 1,280,640.00 | 2,759,640.00 | 1,279,168.00 | 1,279,168.00 | | Ina. Eric B. Africa, Dr. Nellie Bas, Ms. Fe B. Basse Fr. Jayson Siagco, Mr. Raül Mercado, Mr. Sancho Biancha, Mrs. Leticia Agnas, Mr. Ibarra G. Paulino, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon Mr. Gregorio De Guzman, Ms. Sebastiana Candelaria, Mr. Helento D. Luallhati Jr., Ms. Sarah P. Debrava-Maten. | 05/05/2023 | 05/05/2023 | 05/05/2023 | 05/05/2023 | 05/05/2023 | | |
| 50203100-00 | Supply and Delivery of Meals and Snacks to be served during Food Safety Local (FSL) Meeting | Organic PAEF | No | NP-53.9 - Small Value Procurement | n/a | 01/11/2023 | n/a | n/a | 1/19/23 | n/a | 02/01/2023 | 02/09/2023 | 2/14/2023 | 10/03/2023 | 10/03/2023 | 10/03/2023 | GOP | 30,800.00 | 30,800.00 | 30,604.00 | 30,604.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of Meals and Snacks to be served during Regulatory Division Year - End Performance Review and Assessment | Regulatory | No | NP-53.9 - Small Value Procurement | n/a | 01/19/2023 | n/a | n/a | 01/23/2023 | n/a | 01/27/2023 | 02/10/2023 | 2/15/2023 | 17/03/2023 | 22/03/2023 | 22/03/2023 | GOP | 61,600.00 | 61,600.00 | 61,600.00 | 61,600.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of meals and snacks to be served during Capacity Building and Retooling of Regulatory Division Sections (Registration and Licensing Quality Control and Inspection and Plant and Animal Pest and Diseases) | Regulatory | No | NP-53.9 - Small Value Procurement | n/a | 1/17/2023 | n/a | n/a | 1/23/23 | n/a | 1/27/2023 | 02/03/2023 | 02/07/2023 | 10/03/2023 | 10/03/2023 | 10/03/2023 | GOP | 48,400.00 | 48,400.00 | 48,312.00 | 48,312.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of meals and snacks to be served during Regulatory Division Midyear Assessment and Review | Regulatory | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | 1/31/2023 | 02/08/2023 | 02/10/2023 | 09/03/2023 | 09/03/2023 | 09/03/2023 | GOP | 30,800.00 | 30,800.00 | 30,660.00 | 30,660.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of Meals and Snacks to be served during Animal Health Consultation Meeting | Livestock | No | NP-53.9 - Small Value Procurement | n/a | 01/11/2023 | n/a | n/a | 1/19/2023 | n/a | 02/02/2023 | 02/09/2023 | 2/14/2023 | 17/03/2023 | 28/03/2023 | 28/03/2023 | GOP | 27,500.00 | 27,500.00 | 27,475.00 | 27,475.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Procurement of Kyocera Toner Kit TK-479 for the daily administrative activities of the Regulatory Division | Regulatory | No | Direct Contracting | n/a | n/a | n/a | n/a | n/a | n/a | 02/15/2023 | 02/20/2023 | 03/06/2023 | 04/04/2023 | 04/04/2023 | 04/04/2023 | GOP | 10,209.00 | 10,209.00 | 10,185.00 | 10,185.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of ICT Supplies for the daily administrative of the Regulatory Division | Regulatory | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | 02/06/2023 | 02/10/2023 | 02/16/2023 | 23/03/2023 | 23/03/2023 | 23/03/2023 | GOP | 28,500.00 | 28,500.00 | 24,977.00 | 24,977.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of Office Supplies for the daily administrative of the Regulatory Division | Regulatory | No | NP-53.9 - Small Value Procurement | n/a | 1/24/2023 | n/a | n/a | 1/27/2023 | n/a | 02/06/2023 | 02/10/2023 | 02/16/2023 | 09/03/2023 | 09/03/2023 | 09/03/2023 | GOP | 86,997.00 | 86,997.00 | 77,171.00 | 77,171.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of Agricultural Supplies to be used for the maintenance of station scion grove and station nursery | RCPC | No | NP-53.9 - Small Value Procurement | n/a | 03/11/2023 | n/a | n/a | 03/14/2023 | n/a | 03/20/2023 | 03/27/2023 | 03/31/2023 | 14/04/2023 | 14/04/2023 | 14/04/2023 | GOP | 110,189.00 | 110,189.00 | 97,240.00 | 97,240.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of Meals and Snacks for the conduct of Capacity Building for DA Subdivisions at CALABARZON | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | 03/20/2023 | 03/24/2023 | 03/31/2023 | 07/04/2023 | 04/05/2023 | 04/05/2023 | GOP | 301,400.00 | 301,400.00 | 298,660.00 | 298,660.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Job order for the Cleaning of Regional Agricultural Engineering Division Accredition for First Quarter of CY 2023 | Raed | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | 03/20/2023 | 03/27/2023 | 03/31/2023 | 22/04/2023 | 11/05/2023 | 11/05/2023 | GOP | 330,000.00 | 330,000.00 | 329,400.00 | 329,400.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50202010-02 | Supply and Delivery of Meals and Snacks for the conduct of Orientation on the Establishment of Organic Seed Center/Seed Bank at CALABARZON | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | 03/20/2023 | 03/27/2023 | 03/31/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 198,000.00 | 198,000.00 | 197,640.00 | 197,640.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of meals and snacks for the conduct of Training on Enterprise Development for Organic Farmers at CALABARZON | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | 03/20/2023 | 03/27/2023 | 03/31/2023 | 04/04/2023 | 17/05/2023 | 17/05/2023 | GOP | 412,500.00 | 412,500.00 | 411,750.00 | 411,750.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of Meals and Snacks for the conduct of Training on Financial Literacy at CALABARZON | Livestock | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | 03/20/2023 | 03/24/2023 | 03/31/2023 | 12/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 132,000.00 | 132,000.00 | 131,760.00 | 131,760.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of meals and snacks for the conduct of Regional Organic Agriculture Month Celebration at CALABARZON | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | 03/20/2023 | 03/24/2023 | 03/31/2023 | 19/04/2023 | 11/05/2023 | 11/05/2023 | GOP | 176,000.00 | 176,000.00 | 175,680.00 | 175,680.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50202010-02 | Supply and Delivery of Meals and Snacks to be served for the conduct of Quarterly Assessment at CALABARZON | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/16/2023 | n/a | n/a | 03/20/2023 | n/a | 03/27/2023 | 03/31/2023 | 04/18/2023 | 25/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 220,000.00 | 220,000.00 | 217,600.00 | 217,600.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of Cassava Planting Materials-Lakan 2 for use in the establishment of cassava model farm in CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 1/25/2023 | n/a | n/a | 1/30/2023 | n/a | 02/08/2023 | 02/13/2023 | 02/17/2023 | 25/03/2023 | 04/04/2023 | 04/04/2023 | GOP | 195,000.00 | 195,000.00 | 187,200.00 | 187,200.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50203100-00 | Supply and Delivery of Corn Seeds- Open Pollinated Certified White Glutinous for use as Bufferstock in CALABARZON CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 1/19/2023 | n/a | n/a | 1/23/2023 | n/a | 01/30/2023 | 02/06/2023 | 02/13/2023 | 16/03/2023 | 04/04/2023 | 04/04/2023 | GOP | 75,000.00 | 75,000.00 | 75,000.00 | 75,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of 500 kgs. Corn Seeds-Hybrid White Flint under Corn Program CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 01/05/2023 | n/a | n/a | 01/10/2023 | n/a | 20/01/2023 | 1/31/2023 | 02/06/2023 | 13/03/2023 | 13/03/2023 | 13/03/2023 | GOP | 122,500.00 | 122,500.00 | 120,000.00 | 120,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | | | |
| 50299080-00 | Supply and Delivery of Two (2) units Hammer Mill under Corn Program | Corn | No | NP-53.9 - Small Value Procurement | n/a | 1/20/2023 | n/a | n/a | 01/10/2023 | n/a | 15/01/2023 | 02/01/2023 | 02/06/2023 | 23/03/2023 | 23/03/2023 | 23/03/2023 | GOP | 500,000.00 | 500,000.00 | 496,000.00 | 496,000.00 | | n/a | n | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------|---|-----------|----|---|-----|------------|-----|-----|------------|-----|-----|------------|------------|------------|------------|------------|------------|-----|------------|------------|------------|------------|-----|-----|-----|-----|-----|-----|-----|-----|
| 50299080-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of Training on Pest Management on Corn/Cassava Areas, Enhancing Productivity and Profitability of Corn/Cassava Production and Business Planning for Corn / Cassava under Corn CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 01/25/2023 | n/a | n/a | 01/30/2023 | n/a | n/a | 02/06/2023 | 02/20/2023 | 2/28/2023 | 13/03/2023 | 13/03/2023 | 13/03/2023 | GOP | 165,000.00 | 165,000.00 | 142,500.00 | 142,500.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of training on Corn and Livestock Integration under Corn CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 01/25/2023 | n/a | n/a | 01/30/2023 | n/a | n/a | 02/06/2023 | 02/10/2023 | 2/17/2023 | 16/04/2023 | 16/04/2023 | 16/04/2023 | GOP | 55,000.00 | 55,000.00 | 47,500.00 | 47,500.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of Training on the proper and efficient utilization of corn, cassava and sorghum intervention such as hybrid seeds, fertilizers, and pesticides under Corn CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 01/25/2023 | n/a | n/a | 01/30/2023 | n/a | n/a | 02/06/2023 | 02/10/2023 | 2/17/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 55,000.00 | 55,000.00 | 47,500.00 | 47,500.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks to be served during the conduct training on operation and maintenance of farm machinery and equipment under Corn CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 01/25/2023 | n/a | n/a | 01/30/2023 | n/a | n/a | 02/06/2023 | 02/10/2023 | 2/17/2023 | 18/03/2023 | 18/03/2023 | 18/03/2023 | GOP | 55,000.00 | 55,000.00 | 47,500.00 | 47,500.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Office Supplies for use of Farm and Fisheries Clustering and Consolidation (F2C2) Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | 02/02/2023 | n/a | n/a | 02/06/2023 | n/a | n/a | 02/13/2023 | 02/17/2023 | 02/23/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 409,927.00 | 409,927.00 | 403,717.00 | 403,717.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of RAIC/PCA Training on Capacity Building for Rice Farmer Leaders | Rice | No | NP-53.9 - Small Value Procurement | n/a | 1/26/2023 | n/a | n/a | 1/30/2023 | n/a | n/a | 02/06/2023 | 02/10/2023 | 02/10/2023 | 18/03/2023 | 18/03/2023 | 18/03/2023 | GOP | 100,000.00 | 100,000.00 | 97,850.00 | 97,850.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks to be used for the Technology Showcase of DA-BARES and mushroom training for the beneficiaries of Bulik Probinsya in Rural Province | Bp2 | No | NP-53.9 - Small Value Procurement | n/a | 02/15/2023 | n/a | n/a | 02/20/2023 | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/06/2023 | 15/03/2023 | 15/03/2023 | 15/03/2023 | GOP | 165,000.00 | 165,000.00 | 154,500.00 | 154,500.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Other Supplies for use of Farm and Fisheries Clustering and Consolidation (F2C2) Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | 02/02/2023 | n/a | n/a | 02/06/2023 | n/a | n/a | 02/13/2023 | 02/17/2023 | 03/02/2023 | 25/03/2023 | 25/03/2023 | 25/03/2023 | GOP | 379,984.00 | 379,984.00 | 372,764.00 | 372,764.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Kadawa Tarapulus for official use in the market related events/activities | AMAD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/13/2023 | 18/05/2023 | 18/05/2023 | 18/05/2023 | GOP | 28,420.00 | 28,420.00 | 28,374.00 | 28,374.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Office Supplies to be used by 4k Staff in support to 4k Project | 4k | No | NP-53.9 - Small Value Procurement | n/a | 02/02/2023 | n/a | n/a | 02/06/2023 | n/a | n/a | 02/13/2023 | 02/17/2023 | 02/23/2023 | 13/05/2023 | 13/05/2023 | 13/05/2023 | GOP | 108,000.00 | 108,000.00 | 107,207.00 | 107,207.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of ICT Supplies to be used by 4k staff in support to 4k Project | 4k | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/20/2023 | 02/23/2023 | 03/07/2023 | 14/03/2023 | 02/04/2023 | 02/04/2023 | GOP | 48,800.00 | 48,800.00 | 48,665.00 | 48,665.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks to be served on the Conduct of Capacity Building Training for Community Development | AMAD | No | NP-53.9 - Small Value Procurement | n/a | 02/11/2023 | n/a | n/a | 02/14/2023 | n/a | n/a | 02/20/2023 | 02/23/2023 | 03/07/2023 | 17/04/2023 | 29/04/2023 | 29/04/2023 | GOP | 105,600.00 | 105,600.00 | 105,360.00 | 105,360.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Procurement of Meals and Accommodation for the conduct of Enhancement Skills and Capability Program of M&E Personnel and APC in CALABARZON in the conduct of Participatory Monitoring, Tracking and Evaluation of DA Programs and Projects | PMED | No | NP-53.10 Lease of Real Property and Venue | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/08/2023 | 02/08/2023 | 02/09/2023 | 18/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 308,000.00 | 308,000.00 | 307,860.00 | 307,860.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Training Supplies for the Conduct of Enhancement Skills and Capability Program of M&E Personnel and APC in CALABARZON in the conduct of Participatory Monitoring, Tracking and Evaluation of DA Programs and Projects | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/13/2023 | 02/17/2023 | 02/23/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 30,000.00 | 30,000.00 | 28,800.00 | 28,800.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Procurement of 2 Trip Van Hire for 2 days for the Conduct of Enhancement Skills and Capability Program of M&E Personnel and APC in CALABARZON in the conduct of Participatory Monitoring, Tracking and Evaluation of DA Programs and Projects | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/13/2023 | 02/17/2023 | 2/23/2023 | 18/03/2023 | 18/03/2023 | 18/03/2023 | GOP | 25,000.00 | 25,000.00 | 25,000.00 | 25,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of training on workshop and discussion of implementation strategies on establishing Model Farms (corn and cassava) under Corn CY | Corn | No | NP-53.9 - Small Value Procurement | n/a | 02/11/2023 | n/a | n/a | 02/14/2023 | n/a | n/a | 02/20/2023 | 02/23/2023 | 2/28/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 154,000.00 | 154,000.00 | 153,300.00 | 153,300.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Repair and Maintenance of the Photocopier Machine used by I&C Secretariat | GASS | No | Direct Contracting | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/02/2023 | 02/09/2023 | 02/23/2023 | 18/03/2023 | 18/03/2023 | 18/03/2023 | GOP | 32,572.00 | 32,572.00 | 32,572.00 | 32,572.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of 1 unit Vacuun Pack Sealer to be used in support to DA Stations under Livestock Program | Livestock | No | NP-53.9 - Small Value Procurement | n/a | 02/16/2023 | n/a | n/a | 02/20/2023 | n/a | n/a | 03/03/2023 | 03/10/2023 | 03/24/2023 | 18/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 52,000.00 | 52,000.00 | 48,000.00 | 48,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Chemicals and Filtering of RSL | RSL | No | NP-53.9 - Small Value Procurement | n/a | 02/23/2023 | n/a | n/a | 02/27/2023 | n/a | n/a | 03/10/2023 | 03/17/2023 | 03/31/2023 | 18/04/2023 | 22/05/2023 | 22/05/2023 | GOP | 492,000.00 | 492,000.00 | 319,578.00 | 319,578.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Chemicals and Filtering of RSL | RSL | No | NP-53.9 - Small Value Procurement | n/a | 02/23/2023 | n/a | n/a | 02/27/2023 | n/a | n/a | 03/17/2023 | 03/17/2023 | 03/31/2023 | 13/03/2023 | 13/03/2023 | 13/03/2023 | GOP | 492,000.00 | 492,000.00 | 452,110.00 | 452,110.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Office and Other Supplies for official use of Regional Skills Laboratory | RSL | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/10/2023 | 03/17/2023 | 03/31/2023 | 17/04/2023 | 29/04/2023 | 29/04/2023 | GOP | 50,000.00 | 50,000.00 | 48,810.00 | 48,810.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of ICT Supplies to be used in the project implementation and monitoring of Yield Response of Yellow Corn (Zea mays) on Balanced Fertilization cum Micro Nutrients Application | Corn | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/17/2023 | 02/22/2023 | 03/04/2023 | 17/05/2023 | 29/05/2023 | 29/05/2023 | GOP | 10,000.00 | 10,000.00 | 8,425.00 | 8,425.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Office Supplies for official use of AMAD | AMAD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/20/2023 | 02/24/2023 | 02/27/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 50,000.00 | 50,000.00 | 49,700.00 | 49,700.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks for official use during the conduct of Regional Bantay Preyo Monitoring Team Meeting | AMAD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/20/2023 | 02/24/2023 | 2/27/2023 | 18/03/2023 | 18/03/2023 | 18/03/2023 | GOP | 45,000.00 | 45,000.00 | 44,100.00 | 44,100.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Office Supplies for Official use during the conduct of Orientation on the Food Lane Project | AMAD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/20/2023 | 02/24/2023 | 02/27/2023 | 18/03/2023 | 18/03/2023 | 18/03/2023 | GOP | 17,400.00 | 17,400.00 | 14,550.00 | 14,550.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks for use in the conduct of Quarterly Review and Consultative Meeting at DA LAMES, Marikina Lipa City Bataan | AMAD | No | NP-53.9 - Small Value Procurement | n/a | 02/02/2023 | n/a | n/a | 02/06/2023 | n/a | n/a | 02/13/2023 | 02/20/2023 | 03/06/2023 | 15/03/2023 | 15/03/2023 | 15/03/2023 | GOP | 299,200.00 | 299,200.00 | 298,792.00 | 298,792.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Meals and Snacks for use in conduct of Profile and Needs Assessment Training | PMED | No | NP-53.9 - Small Value Procurement | n/a | 02/11/2023 | n/a | n/a | 02/14/2023 | n/a | n/a | 02/20/2023 | 02/23/2023 | 03/07/2023 | 25/03/2023 | 25/03/2023 | 25/03/2023 | GOP | 472,000.00 | 472,000.00 | 471,410.00 | 471,410.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Procurement of Training Supplies for use in the conduct of Leadership and Organizational Management Training under Specialized Training for Farmers of F2C2 Programs | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/20/2023 | 02/23/2023 | 03/07/2023 | 18/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 36,700.00 | 36,700.00 | 34,825.00 | 34,825.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Training Supplies for use in the conduct of Financial Management and Basic Accounting Training under Specialized Training for Farmers of F2C2 Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/15/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 16,450.00 | 16,450.00 | 16,000.00 | 16,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Training Supplies for use in the conduct of Business Planning and Enterprise Development Training under Specialized Training for Farmers of F2C2 Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/15/2023 | 18/04/2023 | 13/05/2023 | 13/05/2023 | GOP | 16,450.00 | 16,450.00 | 16,000.00 | 16,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Training Supplies for use in the conduct of Agri-Entrepreneurship Clustering Approach under Specialized Training for Farmers of F2C2 Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/15/2023 | 10/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 16,450.00 | 16,450.00 | 16,000.00 | 16,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299080-00 | Supply and Delivery of Training Supplies for use in the conduct of Training on Formulation of Enterprise Operations Manual under Specialized Training for Farmers of F2C2 Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/15/2023 | 15/05/2023 | 15/03/2023 | 15/03/2023 | GOP | 16,450.00 | 16,450.00 | 16,000.00 | 16,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Training Supplies for use in the conduct of training on Product Development, Product Branding, Labeling cum Smart Marketing Strategies under Specialized Training for Farmers of F2C2 Program | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/03/2023 | 03/15/2023 | 25/03/2023 | 25/03/2023 | 25/03/2023 | GOP | 16,450.00 | 16,450.00 | 16,000.00 | 16,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Meals and Snacks for official use during the conduct of Investment Forum for the Youth in CALABARZON | AMAD | No | NP-53.9 - Small Value Procurement | n/a | 02/11/2023 | n/a | n/a | 2/14/2023 | n/a | n/a | 02/20/2023 | 02/24/2023 | 2/27/2023 | 18/05/2023 | 18/05/ | | | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------|--|-----------------|----|---|------------|------------|------------|-----------|------------|-----------|-----------------------|------------|------------|------------|------------|------------|------------|-----|--------------|--------------|--------------|--------------|---|------------|------------|------------|------------|------------|------------|-----|
| 50299000-00 | Supply and Delivery of meals and snacks to be used for the training implementation of the project 05 Urban Vertical Farming- Lahan Banana Production | IVCDP | No | NP-53.9 - Small Value Procurement | n/a | 03/01/2023 | n/a | n/a | 03/06/2023 | n/a | n/a | 03/09/2023 | 03/15/2023 | 03/29/2023 | 28/03/2023 | 23/04/2023 | 23/04/2023 | GOP | 249,700.00 | 249,700.00 | 249,246.00 | 249,246.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Knapsack Sprayer for intervention in support to Kabayanan at Kausugan ng Kabasayang Katubha (DA-4K) Beneficiaries | 4k | No | NP-53.9 - Small Value Procurement | n/a | 02/28/2023 | n/a | n/a | 03/03/2023 | n/a | n/a | 03/28/2023 | 04/05/2023 | 04/20/2023 | 07/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 267,500.00 | 267,500.00 | 262,150.00 | 262,150.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of meals and snacks to be served on Conduct of Training | Corn | No | NP-53.9 - Small Value Procurement | n/a | 03/01/2023 | n/a | n/a | 03/06/2023 | n/a | n/a | 03/13/2023 | 03/20/2023 | 03/30/2023 | 30/04/2023 | 21/05/2023 | 21/05/2023 | GOP | 440,000.00 | 440,000.00 | 440,000.00 | 440,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Furniture and Fixture to be used in project implementation and monitoring of Special Area for Agricultural Development in CALABARZON | SAAD | No | NP-53.9 - Small Value Procurement | n/a | 03/02/2023 | n/a | n/a | 03/06/2023 | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/31/2023 | 19/04/2023 | 10/05/2023 | 10/05/2023 | GOP | 100,000.00 | 100,000.00 | 98,000.00 | 98,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Office Equipment to be used in project implementation and monitoring of Special Area for Agricultural Development in CALABARZON | SAAD | No | NP-53.9 - Small Value Procurement | n/a | 03/02/2023 | n/a | n/a | 03/06/2023 | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/31/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 200,000.00 | 200,000.00 | 186,000.00 | 186,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and delivery of Pest Control Products in distribution to cooperators of corn and cassava model farm in CALABARZON under CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 2/27/23 | n/a | n/a | 03/03/2023 | n/a | n/a | 03/09/2023 | 3/13/2023 | 3/16/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 432,000.00 | 432,000.00 | 420,000.00 | 420,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and delivery of meals and snacks to be served during the conduct of training on expanded monthly agricultural and fisheries situation reporting system (EMAFSRS) for CY 2023 | Corn | No | NP-53.9 - Small Value Procurement | n/a | 2/28/2023 | n/a | n/a | 03/03/2023 | n/a | n/a | 03/09/2023 | 3/15/2023 | 3/23/2023 | 19/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 400,000.00 | 400,000.00 | 399,000.00 | 399,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Procurement of Office Supplies for Official use of RAFFIS | RAFFIS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/06/2023 | 03/10/2023 | 03/16/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 50,000.00 | 50,000.00 | 41,655.00 | 41,655.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Office Equipment for official use of Budget Section | GASS | No | NP-53.9 - Small Value Procurement | n/a | 03/17/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/28/2023 | 04/14/2023 | 04/28/2023 | 07/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 191,000.00 | 191,000.00 | 190,100.00 | 190,100.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks for the conduct of Status Update of the 1st component (Farmer forms registration) and 2nd (geo referencing of farm parcels) RSISA | RSISA | No | NP-53.9 - Small Value Procurement | n/a | 09/03/2023 | n/a | n/a | 03/13/2023 | n/a | n/a | 03/17/2023 | 03/20/2023 | 04/03/2023 | 19/04/2023 | 10/05/2023 | 10/05/2023 | GOP | 110,000.00 | 110,000.00 | 109,800.00 | 109,800.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and delivery of Meals and Snacks for the Training on Good Agricultural Practices and Organic Agri | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 03/31/2023 | 11/04/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 50,000.00 | 50,000.00 | 49,850.00 | 49,850.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Meals and Snacks to be served during the conduct of Capacity Building of RCP's Personnel on Biological Control Program | RCPC | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/27/2023 | 04/03/2023 | 04/18/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 30,000.00 | 30,000.00 | 29,850.00 | 29,850.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of Regional Mancom Meeting | PMED | No | NP-53.9 - Small Value Procurement | n/a | 03/09/2023 | n/a | n/a | 03/13/2023 | n/a | n/a | 03/15/2023 | 03/17/2023 | 03/17/2023 | 18/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 440,000.00 | 440,000.00 | 438,400.00 | 438,400.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance of RP Vehicle | PMED | No | NP-53.9 - Small Value Procurement | n/a | 03/02/2023 | n/a | n/a | 06/02/2023 | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/30/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 66,900.00 | 66,900.00 | 65,400.00 | 65,400.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Repair and Maintenance of RP Vehicle | RSISA | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/31/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 31,000.00 | 31,000.00 | 26,800.00 | 26,800.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Procurement of Meals and Accommodation for the conduct of FY 2023 Mid-Year Performance Review | PMED | No | NP-53.10 Lease of Real Property and Venue | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 3/15/2023 | 3/24/2023 | 04/11/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 387,200.00 | 387,200.00 | 369,600.00 | 369,600.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of ICT Supplies for the official use of PMED | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/31/2023 | 18/04/2023 | 13/05/2023 | 13/05/2023 | GOP | 23,000.00 | 23,000.00 | 19,900.00 | 19,900.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and snacks to be served for the Coordination and Orientation of APCO Batangas and APCO Division | RCPC | No | NP-53.9 - Small Value Procurement | n/a | 03/02/2023 | n/a | n/a | 03/06/2023 | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/30/2023 | 18/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 66,000.00 | 66,000.00 | 65,880.00 | 65,880.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of 1 unit 3d Printer for official use of PMED-MS Digital Printing for Precision Agriculture (Internet of Things IoT) | PMED | No | NP-53.9 - Small Value Procurement | n/a | 03/14/2023 | n/a | n/a | 03/17/2023 | n/a | n/a | 03/23/2023 | 03/31/2023 | 04/14/2023 | 07/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 105,000.00 | 105,000.00 | 103,000.00 | 103,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Office Supplies to be used in the production of microrooms at DA-BARES Tanay Binal | RCPC | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 04/11/2023 | 04/17/2023 | 04/17/2023 | 18/05/2023 | 09/06/2023 | 09/06/2023 | GOP | 40,000.00 | 40,000.00 | 40,000.00 | 40,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203040-00 | Supply and Delivery of Qualitative Detection Kit for African Swine Fever Virus based on connective PCR (cPCR) Technology | Livestock PSS | No | Competitive Bidding | 02/08/2023 | 02/10/2023 | 2/27/2023 | 3/13/2023 | 3/13/2023 | 3/13/2023 | 3/16/2023 - 3/22/2023 | 3/22/2023 | 3/27/2023 | 3/30/2023 | 06/05/2023 | 22/06/2023 | 22/06/2023 | GOP | 1,950,000.00 | 1,950,000.00 | 1,950,000.00 | 1,950,000.00 | Hon. Eric B. Africa, Dr. Nellie Iles, Ms. Fe B. Bass Fr. Jayson Siapco, Mr. Raül Mercado, Mr. Sancho Buncha, Mrs. Leticia Agnas, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon, Mr. Gregorio De Guzman, Ms. Sebastiana Candelaria, Ms. Helenio D. Luahati Jr., Ms. Sarah P. Deloraya-Mateo | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 | |
| 50604050-04 | Supply and delivery of Four-Wheel Drive Tractor for Corn | 2022 Cont. Fund | No | Competitive Bidding | 3/20/2023 | 03/24/2023 | 04/11/2023 | 4/24/2023 | 4/24/2023 | 4/24/2023 | 5/4/2023 - 5/23/2023 | 5/31/2023 | 06/13/2023 | 6/15/2023 | 13/07/2023 | 07/08/2023 | 07/08/2023 | GOP | 1,600,000.00 | ##### | 1,598,000.00 | 1,598,000.00 | Hon. Eric B. Africa, Dr. Nellie Iles, Ms. Fe B. Bass Fr. Jayson Siapco, Mr. Raül Mercado, Mr. Sancho Buncha, Mrs. Leticia Agnas, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon, Mr. Gregorio De Guzman, Ms. Sebastiana Candelaria, Mr. Helenio D. Luahati Jr., Ms. Sarah P. Deloraya-Mateo | 03/24/2023 | 03/24/2023 | 03/24/2023 | 03/24/2023 | 03/24/2023 | 03/24/2023 | |
| 50299000-00 | Supply and Delivery of Agricultural Supplies to be used in the production of botanical concoctions at DA-BARES Tanay Binal | Organic | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 04/11/2023 | 04/17/2023 | 04/17/2023 | 16/06/2023 | 22/06/2023 | 22/06/2023 | GOP | 50,000.00 | 50,000.00 | 50,000.00 | 50,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Procurement of Agricultural Supplies to be used for the processing and packaging of wood vinegar, vermi compost and concrete inoculation of the station | Organic | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 04/19/2023 | 05/05/2023 | 05/19/2023 | 09/06/2023 | 21/06/2023 | 21/06/2023 | GOP | 40,785.00 | 40,785.00 | 40,780.00 | 40,780.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and delivery of Agricultural supplies to be used in Maintenance of Foundation Scion Grove at DA-BARES Tanay Binal CY 2023 | Organic | No | NP-53.9 - Small Value Procurement | n/a | 10/03/2023 | n/a | n/a | 03/14/2023 | n/a | n/a | 03/22/2023 | 04/14/2023 | 04/21/2023 | 22/05/2023 | 08/06/2023 | 08/06/2023 | GOP | 100,000.00 | 100,000.00 | 100,000.00 | 100,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Agricultural Equipment to be used at Tissue Culture Laboratory | ILD | No | NP-53.9 - Small Value Procurement | n/a | 11/03/2023 | n/a | n/a | 03/14/2023 | n/a | n/a | 3/22/2023 | 3/30/2023 | 12/04/2023 | 18/05/2023 | 26/05/2023 | 26/05/2023 | GOP | 350,000.00 | 350,000.00 | 330,000.00 | 330,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and delivery of Agricultural supplies to be used at Tissue Culture Laboratory | ILD | No | NP-53.9 - Small Value Procurement | n/a | 11/03/2023 | n/a | n/a | 14/03/2023 | n/a | n/a | 22/03/2023 | 29/03/2023 | 14/04/2023 | 07/06/2023 | 23/06/2023 | 23/06/2023 | GOP | 150,000.00 | 150,000.00 | 149,950.00 | 149,950.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Repair and Maintenance for official use of RP Vehicle | RADDL | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/28/2023 | 03/27/2023 | 03/28/2023 | 20/04/2023 | 18/05/2023 | 18/05/2023 | GOP | 34,650.00 | 34,650.00 | 34,650.00 | 34,650.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Meals and Snacks for the conduct of the Assessment for the Formulation of the 5 year National Strategic Development Plan | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/10/2023 | n/a | n/a | 03/13/2023 | n/a | n/a | 03/20/2023 | 03/20/2023 | 04/03/2023 | 13/04/2023 | 28/05/2023 | 28/05/2023 | GOP | 70,400.00 | 70,400.00 | 69,760.00 | 69,760.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to be served during the orientation meeting with farmer- cooperators and in the conduct of meeting with project leaders and monitoring/evaluation activity of Rice BFS Project in CALABARZON | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/16/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 04/03/2023 | 04/18/2023 | 18/05/2023 | 02/06/2023 | 02/06/2023 | GOP | 64,000.00 | 64,000.00 | 63,988.00 | 63,988.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Procurement of Various Supplies for official use of Records Unit | GASS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/06/2023 | 03/10/2023 | 03/20/2023 | 18/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 39,940.00 | 39,940.00 | 37,665.00 | 37,665.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to facilitate the Presentation of the FY 2023 Plan and Budget Proposal to Civil Society Organizations in CALABARZON | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/08/2023 | 03/13/2023 | 03/16/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 48,750.00 | 48,750.00 | 48,620.00 | 48,620.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of Regional and Provincial SWISA Board of Trustees Meeting and Planning Workshop LOT 1 | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/17/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 24,000.00 | 24,00 | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------|---|--|-----|---|------------|------------|-----------|------------|------------|------------|-----------------------|------------|------------|------------|------------|------------|------------|-----|--------------|--------------|--------------|--------------|---|------------|------------|------------|------------|------------|
| 5029080-00 | Supply and Delivery of Swine | Livestock PAEP cont. 2022 | No | Competitive Bidding | 02/08/2023 | 02/10/2023 | 2/27/2023 | 3/13/2023 | 3/13/2023 | 3/13/2023 | 3/16/2023 - 3/22/2023 | 3/22/2023 | 3/27/2023 | 3/30/2023 | 5/30/2023 | 05/07/2023 | 05/07/2023 | GOP | 4,500,000.00 | 4,500,000.00 | 4,495,500.00 | 4,495,500.00 | Hon. Eric B. Africa, Dr. Nellie Iles, Ms. Fe B. Bass Fr. Jayson Siapo, Mr. Raul Mercado, Mr. Sancho Buncha, Mrs. Leticia Agnias, Mr. Barro C. Paulino, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon, Mr. Gregorio De Guzman, Ms. Sebastiana Camelaria, Mr. Helentio D. Luahati Jr., Ms. Sarah P. Delarava-Mateo | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 |
| 5029080-00 | Supply and Delivery of ICT Supplies for the official use of DA RSL | RSL | No | NP-53.9 - Small Value Procurement | n/a | 02/24/2023 | n/a | n/a | 02/27/2023 | n/a | n/a | 03/06/2023 | 03/10/2023 | 03/20/2023 | 26/05/2023 | 26/03/2023 | 26/03/2023 | GOP | 100,000.00 | 100,000.00 | 84,730.00 | 84,730.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Preventive Maintenance Parts of Technological and Scientific Equipment (TSE) of OAR | RAFIL | No | Direct Contracting | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/12/2023 | 02/17/2023 | 03/02/2023 | 24/03/2023 | 25/04/2023 | 25/04/2023 | GOP | 275,000.00 | 275,000.00 | 272,065.00 | 272,065.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Meals and Snacks to be used for the Technical Briefing on Topographic Survey using Total Station | RADDL | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/10/2023 | 03/16/2023 | 03/20/2023 | 17/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 29,700.00 | 29,700.00 | 29,565.00 | 29,565.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Preventive Maintenance of air conditioning units of Regional Animal Disease Diagnostic Laboratory | RADDL | No | NP-53.9 - Small Value Procurement | n/a | 03/01/2023 | n/a | n/a | 03/06/2023 | n/a | n/a | 03/13/2023 | 03/27/2023 | 04/12/2023 | 10/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 15,000.00 | 15,000.00 | 14,750.00 | 14,750.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Meals and Snacks for 2 days for the conduct of RADDL Planning and Management Review | RADDL | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 09/03/2023 | 03/15/2023 | 03/27/2023 | 20/04/2023 | 18/05/2023 | 18/05/2023 | GOP | 36,000.00 | 36,000.00 | 35,940.00 | 35,940.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Repair and Maintenance of official service vehicle of RADDL with plate n. BSE897 | RADDL | No | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 22/06/2023 | 03/07/2023 | 17/07/2023 | 31/07/2023 | 11/08/2023 | 11/08/2023 | GOP | 50,000.00 | 50,000.00 | 49,900.00 | 49,900.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Office Supplies for official use of Rafs | RAFIS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 06/03/2023 | 10/03/2023 | 03/14/2023 | 19/04/2023 | 10/05/2023 | 10/05/2023 | GOP | 15,000.00 | 15,000.00 | 12,100.00 | 12,100.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of ICT Supplies for the official use of RAFIS | RAFIS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 06/03/2023 | 10/03/2023 | 03/14/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 15,000.00 | 15,000.00 | 13,000.00 | 13,000.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of meals and snacks to be used in the conduct of Technical Review Workshops (TRWs) for the Regional FY 2024 Plans & Budget Proposal | PMED | No | NP-53.9 - Small Value Procurement | n/a | 02/22/2023 | n/a | n/a | 02/07/2023 | n/a | n/a | 03/01/2023 | 03/02/2023 | 03/02/2023 | 16/04/2023 | 19/04/2023 | 19/04/2023 | GOP | 210,000.00 | 210,000.00 | 189,000.00 | 189,000.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Training Supplies to be used in the conduct of Technical Review Workshop (TRW) for the Regional FY 2024 Plans & Budget Proposal (Budget & Planning 1) | PMED | No | NP-53.9 - Small Value Procurement | n/a | 03/02/2023 | n/a | n/a | 06/02/2023 | n/a | n/a | 3/ | 07/03/2023 | 07/03/2023 | 19/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 89,980.00 | 89,980.00 | 89,760.00 | 89,760.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Meals and Snacks to be served during the Conduct of Consultation meeting with District Representative of Quezon Province | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/03/2023 | 03/06/2023 | 03/15/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 48,000.00 | 48,000.00 | 47,940.00 | 47,940.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Procurement of Food and Accommodation for use in the Conduct of First Quarter Regional Management Committee Meeting | RICE | No | NP-53.10 Lease of Real Property and Venue | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/10/2023 | 03/13/2023 | 03/17/2023 | 07/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 264,000.00 | 264,000.00 | 262,560.00 | 262,560.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Various Fees (Hog Starter Feeds and Hog Grower Feeds-Pellets) | Livestock PAEP cont. SARD 12136/ Livestock PAEP Cont. 2022 | No | Competitive Bidding | 02/08/2023 | 02/10/2023 | 2/27/2023 | 3/13/2023 | 3/13/2023 | 3/13/2023 | 3/16/2023 - 3/22/2023 | 3/22/2023 | 3/27/2023 | 3/30/2023 | 5/23/2023 | 22/06/2023 | 22/06/2023 | GOP | 2,635,500.00 | 2,635,500.00 | 2,634,290.00 | 2,634,290.00 | Hon. Eric B. Africa, Dr. Nellie Iles, Ms. Fe B. Bass Fr. Jayson Siapo, Mr. Raul Mercado, Mr. Sancho Buncha, Mrs. Leticia Agnias, Mr. Barro C. Paulino, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon, Mr. Gregorio De Guzman, Ms. Sebastiana Camelaria, Mr. Helentio D. Luahati Jr., Ms. Sarah P. Delarava-Mateo | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 | 02/10/2023 |
| 5029080-00 | Supply and Delivery of Various Other Supplies for the official use of Cashier Unit | GASS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/06/2023 | 03/10/2023 | 3/20/2023 | 19/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 15,000.00 | 15,000.00 | 14,980.00 | 14,980.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Meals and Snacks to be used for the conduct of 2023 Activities of Integrated Laboratories Division | ILD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/17/2023 | 30/04/2023 | 21/05/2023 | 21/05/2023 | GOP | 59,400.00 | 59,400.00 | 59,292.00 | 59,292.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Other Supplies for the official use of DA RSL | RSL | No | NP-53.9 - Small Value Procurement | n/a | 02/24/2023 | n/a | n/a | 02/27/2023 | n/a | n/a | 03/06/2023 | 03/10/2023 | 03/23/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 106,450.00 | 106,450.00 | 88,673.00 | 88,673.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Procurement of Office Supplies for official use of BAC Secretariat 2 | GASS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/07/2023 | 03/09/2023 | 03/17/2023 | 07/05/2023 | 28/05/2023 | 28/05/2023 | GOP | 30,000.00 | 30,000.00 | 26,960.00 | 26,960.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of other supplies and materials to AMA Villages | AMIA | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/09/2023 | 03/15/2023 | 03/24/2023 | 30/04/2023 | 21/05/2023 | 21/05/2023 | GOP | 50,000.00 | 50,000.00 | 47,740.00 | 47,740.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Repair and Maintenance of the Photocopier of BAC Secretariat 2 | GASS | No | Direct Contracting | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 02/27/2023 | 03/10/2023 | 03/21/2023 | 19/04/2023 | 10/05/2023 | 10/05/2023 | GOP | 7,140.00 | 7,140.00 | 7,140.00 | 7,140.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Battery for the official use of two (2) KADIWA Truck with Plate No. D2D 599 & D2A 605 | AMAD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/17/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 22,000.00 | 22,000.00 | 21,800.00 | 21,800.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Repair and Maintenance for the official use of RP Vehicle | AMAD | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/13/2023 | 03/17/2023 | 03/23/2023 | 26/04/2023 | 26/04/2023 | 26/04/2023 | GOP | 35,350.00 | 35,350.00 | 35,350.00 | 35,350.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Meals and Snacks to be served during the conduct of Contractor's Meeting on the Implementation of Agri-Infrastructure Projects and Small Scale Irrigation Projects within CALABARZON | Rice | No | NP-53.9 - Small Value Procurement | n/a | 01/03/2023 | n/a | n/a | 06/03/2023 | n/a | n/a | 10/03/2023 | 03/20/2023 | 03/20/2023 | 18/04/2023 | 13/05/2023 | 13/05/2023 | GOP | 69,300.00 | 69,300.00 | 68,985.00 | 68,985.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of other supplies to be used for the implementation of the study entitled "Expanded Collection, Conservation and Evaluation of Traditional Corn towards Development of Improved Varieties in Region IV-CALABARZON" | Corn | No | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 13/03/2023 | 23/03/2023 | 11/04/2023 | 17/04/2023 | 08/05/2023 | 08/05/2023 | GOP | 32,500.00 | 32,500.00 | 29,500.00 | 29,500.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Meals and Snacks for the conduct of Organic Information Caravan (PIGLI Level) at CALABARZON | Organic | No | NP-53.9 - Small Value Procurement | n/a | 01/03/2023 | n/a | n/a | 06/03/2023 | n/a | n/a | 09/03/2023 | 03/15/2023 | 03/29/2023 | 16/04/2023 | 16/04/2023 | 16/04/2023 | GOP | 275,000.00 | 275,000.00 | 274,500.00 | 274,500.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Live Animals (Native Swine) for distribution to Organic Farmers/Beneficiaries in CALABARZON under Organic Agriculture Program CY 2023 | Organic | No | NP-53.9 - Small Value Procurement | n/a | 02/28/2023 | n/a | n/a | 03/03/2023 | n/a | n/a | 03/09/2023 | 03/23/2023 | 04/11/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 176,000.00 | 176,000.00 | 173,800.00 | 173,800.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery for various office supplies to be used by Cashier Unit | GASS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/06/2023 | 03/10/2023 | 03/20/2023 | 16/04/2023 | 19/04/2023 | 19/04/2023 | GOP | 30,000.00 | 30,000.00 | 29,820.00 | 29,820.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Corn Seeds-GM Hybrid for Bulkerettes under Corn Program CY 2023 | Corn | Yes | Competitive Bidding | 11/14/2022 | 11/15/2022 | 11/23/22 | 12/05/2022 | 12/05/2022 | 12/05/2022 | 12/07/2022 - 12/23/22 | 1/17/2023 | 1/23/2023 | 02/01/2023 | 03/03/2023 | 20/04/2023 | 20/04/2023 | GOP | 4,245,600.00 | 4,245,600.00 | 4,244,868.00 | 4,244,868.00 | Hon. Eric B. Africa, Dr. Nellie Iles, Ms. Fe B. Bass Fr. Jayson Siapo, Mr. Raul Mercado, Mr. Sancho Buncha, Mrs. Leticia Agnias, Mr. Barro C. Paulino, Mr. Pedro M. Kalaw, Mr. Domingo Mercado, Dr. Eufemio G. Barcelon, Mr. Gregorio De Guzman, Ms. Sebastiana Camelaria, Mr. Helentio D. Luahati Jr., Ms. Sarah P. Delarava-Mateo | 11/14/2022 | 11/14/2022 | 11/14/2022 | 11/14/2022 | 11/14/2022 |
| 5029080-00 | Supply and delivery of ICT Equipment (Digital Copier Ecopy) for official use of Admin & Finance (Records Section), BAC Sec 2 and COA Office | GASS | No | NP-53.9 - Small Value Procurement | n/a | 03/09/2023 | n/a | n/a | n/a | n/a | n/a | 05/24/2023 | 02/06/2023 | 02/06/2023 | 11/07/2023 | 20/07/2023 | 20/07/2023 | GOP | 180,000.00 | 180,000.00 | 178,200.00 | 178,200.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Meals and Snacks for the conduct of PHE on PPTV trials in CALABARZON for DRY and WET Season 2023 under project "NextGen/Market-driven varietal testing and validation for effective positioning of varieties in Target Rice Ecosystem and Seed chain in CALABARZON" | Rice | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/27/2023 | 04/03/2023 | 04/17/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 22,000.00 | 22,000.00 | 21,900.00 | 21,900.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and delivery of meals and snacks to be used for the conduct of Preference Analysis on PPTV trials in CALABARZON for Wet Season 2023 under the project "NextGen/Market-driven Varietal testing and Validation for Effective Positioning of Varieties in Target Rice Ecosystems and Seed Chains in CALABARZON" | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/18/2023 | 18/05/2023 | 15/06/2023 | 15/06/2023 | GOP | 148,500.00 | 148,500.00 | 148,050.00 | 148,050.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Meals and Snacks to be used for the conduct of Sensory Evaluation of PPTV trials in CALABARZON for Wet Season 2023 under the project "NextGen/Market-driven Varietal Testing and Validation for Effective Positioning of Varieties in Target Rice Ecosystems and Seed Chains in CALABARZON" | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/16/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 3/27/2023 | 3/31/2023 | 6/14/2023 | 23/06/2023 | 03/07/2023 | 03/07/2023 | GOP | 115,500.00 | 115,500.00 | 115,150.00 | 115,150.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Agricultural Supplies to be used for the implementation of the project "NextGen / Market driven Varietal Testing and Validation for effective Positioning of Varieties in Target Rice Ecosystems and Seed chains in CALABARZON" | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/14/2023 | 19/05/2023 | 09/06/2023 | 09/06/2023 | GOP | 349,000.00 | 349,000.00 | 342,100.00 | 342,100.00 | n/a | n/a | n/a | n/a | n/a | n/a |
| 5029080-00 | Supply and Delivery of Agricultural Supplies to be used for the implementation of the project "NextGen/Market driven Varietal Testing and Validation for effective Positioning of Varieties in Target Rice Ecosystem and Seed Chains in CALABARZON" | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | | | | | | | | | | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------|---|------------|-----|-----------------------------------|------------|------------|----------|------------|------------|------------|-----------------------|------------|------------|------------|------------|------------|------------|-----|--------------|--------------|--------------|--------------|-----|-----|-----|-----|-----|-----|-----|
| 50299000-00 | Supply and delivery of meals and snacks to be served during the conduct of training on identification and Pest Management of Corn or increased productivity and Post harvest handling of corn and introduction of Food Agricultural Practices or Technology Adaptation on Improved Production technologies on corn-based farming system in Rosario, Batangas. | Corn | No | NP-53.9 - Small Value Procurement | n/a | 03/16/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/18/2023 | 17/05/2023 | 05/06/2023 | 05/06/2023 | GOP | 68,000.00 | 68,000.00 | 67,846.00 | 67,846.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and delivery of Meals and Snacks to be served during the Conduct of Technical Briefing of Farmer beneficiaries under Provincial Hybrid Cluster FY 2023 - Wet Season Platters (Lot 1) | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/31/2023 | 04/10/2023 | 04/27/2023 | 16/06/2023 | 12/07/2023 | 12/07/2023 | GOP | 98,400.00 | 98,400.00 | 37,506.00 | 37,506.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and delivery of Meals and Snacks to be served during the Conduct of Technical Briefing of Farmer beneficiaries under Provincial Hybrid Cluster FY 2023 - Wet Season Platters (Lot 2) | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/31/2023 | 04/10/2023 | 04/27/2023 | 15/06/2023 | 29/06/2023 | 29/06/2023 | GOP | 98,400.00 | 98,400.00 | 24,738.00 | 24,738.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and delivery of Meals and Snacks to be served during the Conduct of Technical Briefing of Farmer beneficiaries under Provincial Hybrid Cluster FY 2023 - Wet Season Platters (Lot 3) | Rice | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/31/2023 | 04/10/2023 | 04/27/2023 | 26/05/2023 | 28/06/2023 | 28/06/2023 | GOP | 98,400.00 | 98,400.00 | 35,918.00 | 35,918.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to be served during the trainings on BAR Funded Project "Establishment of DA-RFO IV CALABARZON Technology Business Incubation | Bar Fund | No | NP-53.9 - Small Value Procurement | n/a | 03/16/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/18/2023 | 16/06/2023 | 29/06/2023 | 29/06/2023 | GOP | 209,000.00 | 209,000.00 | 207,100.00 | 207,100.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Procurement of Training supplies to be used for the establishment of DA-RFO IV CALABARZON Technology Business Incubation Facility | Organic | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/18/2023 | 18/05/2023 | 09/06/2023 | 09/06/2023 | GOP | 49,730.00 | 49,730.00 | 47,230.00 | 47,230.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Procurement of Chemicals Supplies to be used for media preparation of mushroom cultures under the project Technology Adaptation of Integrated Rice, Midstream & Vermicompost Production System in Batangas | Corn | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/12/2023 | 22/06/2023 | 04/07/2023 | 04/07/2023 | GOP | 40,000.00 | 40,000.00 | 40,000.00 | 40,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to be served during the conduct of Orientation meeting with farmer-cooperators and LGU partners, site validation and post-testing activity and Monitoring, Evaluation and Status Review of TA corn project implementation in Rosario Batangas | Organic | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/18/2023 | 16/06/2023 | 05/07/2023 | 05/07/2023 | GOP | 40,000.00 | 40,000.00 | 39,900.00 | 39,900.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance for official use of PMED vehicle | PMED | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 3/29/2023 | 4/17/2023 | 05/02/2023 | 23/05/2023 | 23/06/2023 | 23/06/2023 | GOP | 44,100.00 | 44,100.00 | 44,100.00 | 44,100.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance of PMED Vehicle General Overhaul | PMED | No | NP-53.9 - Small Value Procurement | n/a | 03/19/2023 | n/a | n/a | 03/21/2023 | n/a | n/a | 3/27/2023 | 4/13/2023 | 4/27/2023 | 07/07/2023 | 20/07/2023 | 20/07/2023 | GOP | 90,510.00 | 90,510.00 | 90,821.00 | 90,821.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Repair and maintenance for use in Preventive Maintenance Calibration of Laboratory Equipment | ILD | No | NP-53.9 - Small Value Procurement | n/a | 04/13/2023 | n/a | n/a | 04/17/2023 | n/a | n/a | 4/26/2023 | 05/11/2023 | 5/25/2023 | 13/06/2023 | 27/07/2023 | 27/07/2023 | GOP | 120,000.00 | 120,000.00 | 80,696.00 | 80,696.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and delivery of Meals and Snacks for use in the conduct of Monitoring and Evaluation of Farm and Fisheries Clustering and Consolidation (F2C2) Program Established Clusters in CALABARZON | F2C2 | No | NP-53.9 - Small Value Procurement | n/a | 03/15/2023 | n/a | n/a | 03/20/2023 | n/a | n/a | 03/27/2023 | 03/31/2023 | 04/11/2023 | 18/04/2023 | 09/05/2023 | 09/05/2023 | GOP | 96,000.00 | 96,000.00 | 95,280.00 | 95,280.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance of RP Vehicle | RICE | No | NP-53.9 - Small Value Procurement | n/a | 03/17/2023 | n/a | n/a | 03/21/2023 | n/a | n/a | 03/31/2023 | 04/11/2023 | 04/27/2023 | 15/06/2023 | 11/07/2023 | 11/07/2023 | GOP | 91,100.00 | 91,100.00 | 91,100.00 | 91,100.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance of RP Vehicle 1-Van | RICE | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 04/19/2023 | 05/05/2023 | 05/19/2023 | 23/06/2023 | 05/07/2023 | 05/07/2023 | GOP | 9,100.00 | 9,100.00 | 9,000.00 | 9,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and delivery of Various Chemicals for use in the seed and seed pieces production at WARMS, LARES, RARES under Corn CY 2023 | RADDL | No | NP-53.9 - Small Value Procurement | n/a | 3/15/2023 | n/a | n/a | 3/20/2023 | n/a | n/a | 03/27/2023 | 3/31/23 | 04/18/2023 | 19/05/2023 | 07/07/2023 | 07/07/2023 | GOP | 104,700.00 | 104,700.00 | 104,700.00 | 104,700.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Office Supplies to be used by Cashier Unit | GASS | No | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/27/2023 | 26/04/2023 | 10/05/2023 | 16/06/2023 | 13/07/2023 | 13/07/2023 | GOP | 30,000.00 | 30,000.00 | 29,690.00 | 29,690.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Supply and Delivery of Agricultural Supplies to be used for the other R&D Research Projects | R&D | No | NP-53.9 - Small Value Procurement | n/a | 03/19/2023 | n/a | n/a | 03/22/2023 | n/a | n/a | 3/29/2023 | 04/04/2023 | 04/18/2023 | 09/06/2023 | 13/07/2023 | 13/07/2023 | GOP | 300,000.00 | 300,000.00 | 299,950.00 | 299,950.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Labor and Materials for the Repair and Maintenance of Technological and Scientific Equipment (TSE) of RAFL | RAFL | No | Direct Contracting | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 03/24/2023 | 04/13/2023 | 04/20/2023 | 18/05/2023 | 08/06/2023 | 08/06/2023 | GOP | 336,000.00 | 336,000.00 | 335,000.00 | 335,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance of Technical and Scientific Equipment (TSE) | RAFL | No | NP-53.9 - Small Value Procurement | n/a | 03/29/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 04/14/2023 | 05/02/2023 | 05/16/2023 | 15/06/2023 | 16/06/2023 | 16/06/2023 | GOP | 220,000.00 | 220,000.00 | 218,000.00 | 218,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Procurement of chemical supplies to be used by RAFL | RAFL | No | NP-53.9 - Small Value Procurement | n/a | 03/28/2023 | n/a | n/a | 03/31/2023 | n/a | n/a | 11/04/2023 | 10/05/2023 | 10/05/2023 | 15/06/2023 | 22/06/2023 | 22/06/2023 | GOP | 44,000.00 | 44,000.00 | 43,200.00 | 43,200.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Preventive Maintenance and upgrading of ICT equipment of RAFL | RAFL | No | n/a | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 21/03/2023 | 31/03/2023 | 18/04/2023 | 22/05/2023 | 23/06/2023 | 23/06/2023 | GOP | 48,600.00 | 48,600.00 | 44,100.00 | 44,100.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Repair and Maintenance for the use of RP Vehicle | Organic | No | NP-53.9 - Small Value Procurement | n/a | 03/29/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 12/04/2023 | 04/27/2023 | 05/12/2023 | 24/05/2023 | 22/06/2023 | 22/06/2023 | GOP | 140,650.00 | 140,650.00 | 140,600.00 | 140,600.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Meals and Snacks to be used for the conduct of Mid-Year Assessment of Pest Risk Identification and Management (PRIME) Project at RCPC Building | RCPC | No | NP-53.9 - Small Value Procurement | n/a | 03/29/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 04/14/2023 | 04/24/2023 | 05/09/2023 | 30/05/2023 | 14/06/2023 | 14/06/2023 | GOP | 90,000.00 | 90,000.00 | 88,200.00 | 88,200.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Fertilizers for use in the project under rice research entitled Pest Risk Identification & Management (PRIME) Project | RCPC | No | NP-53.9 - Small Value Procurement | n/a | 03/30/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 4/14/2023 | 05/02/2023 | 05/16/2023 | 21/06/2023 | 10/07/2023 | 10/07/2023 | GOP | 78,995.00 | 78,995.00 | 78,988.00 | 78,988.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Office Supplies for use in the project of Rice Research entitled Pest Risk Identification & Management (PRIME) | RCPC | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 11/04/2023 | 04/17/2023 | 02/05/2023 | 05/06/2023 | 03/07/2023 | 03/07/2023 | GOP | 49,270.00 | 49,270.00 | 48,110.00 | 48,110.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and delivery of office equipment to be used as equipment solely for the implementation of the project OS Urban Vertical Farming + Laktan Banana Production. | RCPC | No | NP-53.9 - Small Value Procurement | n/a | 30/03/2023 | n/a | n/a | 03/04/2023 | n/a | n/a | 11/04/2023 | 18/04/2023 | 02/05/2023 | 13/06/2023 | 05/07/2023 | 05/07/2023 | GOP | 94,200.00 | 94,200.00 | 94,000.00 | 94,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Procurement of Insecticides and Rodenticides for bufferstock in CALABARZON under Corn Program CY 2023 | Corn | Yes | Competitive Bidding | 11/14/2022 | 11/15/2022 | 11/23/22 | 12/05/2022 | 12/05/2022 | 12/05/2022 | 12/07/2022 - 12/23/22 | 1/17/2023 | 1/23/2023 | 02/01/2023 | 03/03/2023 | 28/03/2023 | 28/03/2023 | GOP | 2,450,000.00 | 2,450,000.00 | 2,447,500.00 | 2,447,500.00 | | | | | | | |
| 50202010-02 | Supply and Delivery of Tissue Cultured Laktan Banana plantlets to be used for potting for the production of Laktan banana seedlings for the implementation of the Project OS Urban Vertical Farming + Laktan Banana Production | RCPC | No | NP-53.9 - Small Value Procurement | n/a | 03/30/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 4/14/2023 | 4/24/2023 | 05/09/2023 | 19/05/2023 | 04/07/2023 | 04/07/2023 | GOP | 99,000.00 | 99,000.00 | 98,670.00 | 98,670.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Repair and Maintenance for the use of RP Vehicle | Rice | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 11/04/2023 | 04/25/2023 | 05/09/2023 | 18/05/2023 | 14/06/2023 | 14/06/2023 | GOP | 9,200.00 | 9,200.00 | 9,000.00 | 9,000.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and delivery of ICT Equipment for use in Updating of Registry System for Basic Sector in Agriculture | RSBSA | No | NP-53.9 - Small Value Procurement | n/a | 03/03/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 11/04/2023 | 04/17/2023 | 05/05/2023 | 09/06/2023 | 21/06/2023 | 21/06/2023 | GOP | 339,500.00 | 339,500.00 | 339,500.00 | 339,500.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and delivery of Meals and Snacks to be served during the conduct of training on Code of Good Agricultural Practices (GAP) for Agricultural Extension Workers in CALABARZON | Regulatory | No | NP-53.9 - Small Value Procurement | n/a | 28/03/2023 | n/a | n/a | 03/04/2023 | n/a | n/a | 04/17/2023 | 27/04/2023 | 11/05/2023 | 22/06/2023 | 29/06/2023 | 29/06/2023 | GOP | 148,500.00 | 148,500.00 | 139,725.00 | 139,725.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50203100-00 | Supply and Delivery of Semi expandable other machinery and Equipment for official use of General Services Section | GASS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 11/04/2023 | 04/26/2023 | 12/05/2023 | 20/06/2023 | 05/07/2023 | 05/07/2023 | GOP | 18,690.00 | 18,690.00 | 16,470.00 | 16,470.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50202010-02 | Procurement of other supplies for official use of General Services Section and Property Unit | GASS | No | NP-53.9 - Small Value Procurement | n/a | n/a | n/a | n/a | n/a | n/a | n/a | 11/04/2023 | 4/25/2023 | 09/05/2023 | 16/06/2023 | 13/07/2023 | 13/07/2023 | GOP | 42,781.00 | 42,781.00 | 41,901.00 | 41,901.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and Delivery of Office supplies for official use of GSS and Property Unit | GASS | No | NP-53.9 - Small Value Procurement | n/a | 03/29/2023 | n/a | n/a | 04/03/2023 | n/a | n/a | 04/17/2023 | 04/27/2023 | 11/05/2023 | 09/06/2023 | 13/07/2023 | 13/07/2023 | GOP | 62,618.00 | 62,618.00 | 57,975.00 | 57,975.00 | n/a | n/a | n/a | n/a | n/a | n/a | n/a |
| 50299000-00 | Supply and delivery of Meals and Snacks to be served during the conduct of Philippine Good Agricultural Practices (PHILGAP) Information Caravan in CALABARZON | AMAD | No | NP-53.9 - Small Value Procurement | n/a | 03/28/2023 | n/a | n/a | 04/03/2023 | | | | | | | | | | | | | | | | | | | | |

